SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:37PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 043  Const Calendar Day: 214 Date: 10-Apr-2010  Saturday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  06:30am  04:00 pm Break: 00:30 Over Time:  09:00
Federal ID:
Location:
Reviewer:  Wilcox, Jason Approved Date: 06-May-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny

Working Day [ ] If no, explain:

Di ary: Dispute
Tailgate Safety Meeting

ABF crews came to the site at 6:50 AM. Crews had to work on 1 W - 2 W welding the lower plates
, 3 E - 4 E seismic connections , 1 E - 2 E South wing bottom weld , 2 E - 3 E cut the back bar , 3E-4E
North wing lower plates, CB 2 - 3 E, & CB 3 - 4 E bolting . Crews started at 7:00 AM.

[]

Rory & Jeremy had to work on 1 E - 2 E South wing bottom weld . Crews had to work on 5.0 meter
long weld from the center of the plates going North. Crews had to connect the power & gas lines , grind &
clean the previous weld , heat the welding area , & calibrate the welding machine.

Rory started on the 1st pass for the weld at 8:00 AM. At 12:00 PM. Crews had completed 4 passes
Crews were done at 3:00 PM. Jim, Joe, & Dan were on the site

Mitch & Songtao had to work on 3 E - 4 E North wing lower plates . Crews had to work between N7
& N 13 . 2.5 meter long weld . Crews had to connect the power & gas lines, clean the previous weld , heat
the welding area , & calibrate the welding machine . Crews started at 7:20 AM.

Mitch started the 1st pass at 8:20 AM. Crews had to clean , & grind the weld , check with the QA , &
QC before going to the next pass . Crews were done with the 2.5 meter long weld at 12:00 PM.

After that, crews had to clean are . Disassemble the Bug - O machine & track , & prepare to set
between the North wall & N7 . Crews were done at 3:10 PM.
Dan , Joe , & Bonifacio were on the site .

Jordan , Bryce , James , & Chun had to work on 1 W - 2 W lower plates . Jordan had to work
between D 9 & D 11 using the Sub Arc welding machine , James on D 15, & Chun on D 5. Crews had to
clean the edge of the plates , heat the welding area , & calibrate the welding machines . Crews started at
7:30 AM. Crews were done at 3:00 PM. Dan , Joe , & Bernie were on the site

Salvador & Gus had to work on 2 E- 3 E North wing back bar . Crews had to built working platform ,
& set the plasma cutter track . They started at 7:10 AM. Crews were done at 10:20 AM.
After that , crews started to cut the back bar at 10:30 AM. Crews were done at 3:15 PM.

Obra , Matt , Pablo ,& Jeffery had to work on CB3 - 4 E connections . Crews had to mark the bolts
for the 1/2 turn & pretension them on the top plates, East & West alls . They started at 7:10 AM.
At 8:50 AM. Crews were called to go work on 3 W - 4 W seismic connections .
After setting & aligning 4 E box girder , with 3 E crews had to install the minimum required bolts
&pinsonUribs 1,3, 37, &39. &on the lower T beam stiffeners N 23 ,N24 ,& S 23 & S 24 . Crews
started at 10:15 AM.

David , Jaime , Eduardo , & Richard had to work on CB 2 - 3 W connections . Crews had to mark
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were done at 9:00 AM.

3;20 PM.

plates between 3 W -4 W .

the shift . All crews left at 3:20 PM.

the bolts for the 1/2 turn on the middle , & East wall & pretension them . Crews started at 7:20 AM.
Crews were called to work on 3 W - 4 W erection at 9:00 AM. To the end of the shift

Darryl & his crews had t built working platform between 3 E - 4 E . They started at 7:30 AM. Crews

In addition to that , crews had to work on bolting lower T beams & the side plates to the end of the
shift . All bolting crews were done at 3:10 PM. They had to wrap up their tools & equipment. Crews left at

Earl & lan had to work with all crews in all locations . They had to place the back bar for the top
Kenneth & Lloyd had to work on 1 W - 2 W top plates . Crews had to clean the top weld & prepare

ittobe M T ed . Crews started at 7:10 AM. Tom had to M T the top weld between 1 W - 2 W
In addition to that , crews had to work with all crews in all areas , & house keeping to the end of

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L02-WEL.056

W Line Lift 02 Weld

04-0120F4 Bid Iltem: 056 W-L04-CWT.056 W Line Lift 04 Counter Weight Erect structural steel (bridge box girder)
AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker APP BRYCE HOWELL 0.00 8.00 0.00 8.00 D
Ironworker APP LLOYD GLOVER 0.00 8.00 0.00 8.00 D
Ironworker KENNETH CHAPTELL 0.00 8.00 0.00 8.00 D
Ironworker FOR JORDAN HAZELAAR 0.00 8.00 0.00 8.00 D
Ironworker JNM JAMES ZHEN 0.00 8.00 0.00 8.00 D
Ironworker JNM CHUN FAI TSUI 0.00 8.00 0.00 8.00 D
Ironworker FOR DAVID LUCERO 0.00 8.00 0.00 8.00 D
Semi-Skilled Laborer APP AMADO JIMENEZ 0.00 8.00 0.00 8.00 D
Ironworker JNM RICHARD CHOUINARD 0.00 8.00 0.00 8.00 |:|
Ironworker JNM JAIME BARRAGAN 0.00 8.00 0.00 8.00 D
Ironworker JNM WALTER HERNANDEZ 0.00 8.00 0.00 8.00 D
Ironworker JNM JOSE AMAYA-MESA 0.00 8.00 0.00 8.00 D
Ironworker APP JACOB MECHE 0.00 8.00 0.00 8.00 D
Ironworker JNM DECLAN TREANOR 0.00 8.00 0.00 8.00 D
Ironworker FOR DARRYL WEBB 0.00 8.00 0.00 8.00 D

04-0120F4 Bid Iltem: 056 E-L02-OBG.056 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker APP IAN MURPHY 0.00 8.00 0.00 8.00 D
Ironworker FOR EARL CLAYBORN 0.00 8.00 0.00 8.00 D
Ironworker APP GUS MAKRIS 0.00 8.00 0.00 8.00 D
Ironworker JNM SONGTAO HUANG 0.00 8.00 0.00 8.00 D
Ironworker JNM SALVADOR SANDOVAL 0.00 8.00 0.00 8.00 D
Ironworker JNM MITCHELL SITTINGER 0.00 8.00 0.00 8.00 D
Ironworker FOR RORY HOGAN 0.00 8.00 0.00 8.00 D

Tevqisi

A ddrRptbyBiditem Page 2 of 3

[Py




Daily Diary Report by Bid Item

Job Name: 04-0120F4  Inspector Name Daouk, Sami Diary #: 043  Date: 10-Apr-2010
Ironworker APP JEREMY DOLMAN 0.00 8.00 0.00 8.00 []
Equipment Rental Company
Equipment ID Description RTHrs OT Hrs STHrs ITHrs Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
*E0070562 WELDING EQUIPMENT No
0.00 0.00 0.00 0.00 []
002070 WELDING MACHINE, MILLER 250 AMP No
0.00 0.00 0.00 0.00 []
002084 WELDING MACHINE, MILLER 250 AMP No
0.00 0.00 0.00 0.00 []
2083 WELDING MACHINE, MILLER 250 AMP No
000 000 000 0.0 []
2082 WELDING MACHINE, MILLER 250 AMP No
000 000 000 0.0 []
*E£0010562 WELDING EQUIPMENT No
000 000 000 0.0 []
04-0120F4 Bid ltem: 056 E-L04-OBG.056 E Line Lift 04 OBG Erect structural steel
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP JEFFREY BRICKER 0.00 8.00 0.00 8.00 []
Ironworker APP PABLO RAMIREZ 0.00 8.00 0.00 8.00 []
Ironworker INM OBRA PAULK 0.00 8.00 0.00 8.00 []
Ironworker INM MATTHEW HOLT 0.00 8.00 0.00 8.00 []
Ironworker INM JAMES CANTANDO 0.00 0.00 0.00 0.00 []
Tigezi
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